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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of December 31, 1997)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the September 1997 reporting period. This
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress
for the December 31, 1997 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent
quarterly exception reports are required only for those programs experiencing unit cost
increases of at least 15 percent or schedule delays of at least six months. Quarterly SARs
are also submitted for initial reports, final reports, and for programs that are rebaselined at
major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for
the prior reporting period (September 1996) was $739,637.9 million. After subtracting the
costs for a terminated reports (AN/SQQ-89 and AOE 6) and adding the costs for a new
program (NMD), the September 1997 adjusted current estimate of program acquisition costs
was $739,791.6 million. There was a net decrease of $60,959.2 million during the current
reporting period (December 1997). The cost changes between September and December
1997 are summarized below:

Current Estimate
‘ ($.in Millions)
September 1997 (77 programs*) | $ 739,637.9

Less final reports on completed programs (AN/SQQ-89 and AOE 6)  -6,475.3
Plus new program (NMD) | +6,629.0*

September 1997 Adjusted (76 programs*) $739,791.6

* Excludes classified costs for the Air Force's MILSTAR program.

** pre-Milestone Il program reporting development (RDT&E) costs only, in accordance with the provisions of
Section 2432, Title 10, United States Code.



‘ Changes Since Last Report:

Economic $-10,228.5

Quantity -42,357.8

Schedule -1,121.7

Engineering -3,212.2

Estimating +2,707 .4

Other 0.0

- Support -6,746.4
Net Cost Change $ -60,959.2

Removal of costs from the Navy’s E-2C program that -186.4

were double counted in previous reports
December 1997 (76 programs’) $ 678,646.0

For the December 1997 reporting period, there was a net decrease of $61.0 billion or
-8.3 percent. This decrease was due primarily to an overall reduction in program quantities
(-$42.4 billion) and associated support costs (-$6.7 billion). The application of lower
escalation rates also contributed to the decrease (-$10.2 billion). In addition, there were net
reductions in engineering (hardware/software) (-$3.2 billion) and accelerated schedules
(-$1.1 billion). These decreases were partially offset by net increases in program cost
‘ estimates (+$2.7 billion). Details of the most significant changes are attached.

New SARs
(As of December 31, 1997)

The Department of Defense has submitted initial SARs for two new programs, Global
Broadcast Service (GBS) and Multiple Launch Rocket System (MLRS) Upgrade. These
reports do not represent cost growth. Baselines established on these programs will be the
point from which future changes will be measured. The current cost estimates are provided

below:
N Current Estimate
Program ($ in Millions)
GBS (Global Broadcast Service) $431.7
Multiple Launch Rocket System (MLRS) Upgrade 3.900.4
Total ' - $4,332.1

- * Excludes classified costs for the Air Force's MILSTAR program.



Summary Explanations Of Significant SAR Cost Changes
(As of December 31, 1997)

Army:
ASAS (All Source Analysis System) - Program costs increased by $334.4 million (+38.3%)

from $872.9 million to $1,207.3 million, due primarily to equipment re-buys not previously
included in the SAR.

ATIRCM/CMWS (Advance Threat Infrared Countermeasures/Common Missile Warning
System - Program costs decreased by $429.5 million (-15.0%) from $2,863.7 million to
$2.434.2 million, due primarily to the acceleration of the Navy’s outyear buy profile (-$357.8
million) and to a quantity decrease of 96 units from 2673 to 2577 (-$79.3 million). In addition,
decreases due to revised escalation rates (-$74.3 million) and reduced Navy development
funding (-$34.2 million) were offset by increases for program support costs (+$101.5 million)
and congressional plus-ups, operational test funding, and added Air Force development
funding (+$16.5 million).

BLACKHAWK (UH-60L) - Program costs increased $544.8 million (+13.7%) from $3,984.5
million to $4,529.3 million, due primarily to an increase in aircraft procurement quantity of 60
from 547 to 607 (+$498.6 million) and an associated increase in program management
administration and fielding costs (+$62.6 million).

CHEM DEMIL (Chemical Demilitarization) - Program costs increased $1,542.5 million
(+11.2%) from $13,720.0 miltion to $15,262.5 million, due primarily to the addition of program
risk for stockpile (+1,233.1 million) and for non-stockpile (+$208.4 million). There were also
schedule slips in delivery of the Assembled Chemical Weapon Assessment Report at Pueblo
and Blue Grass and schedule slips at Umatilla and Pine Bluff due to permitting delays
(+$243.4 million). These increases were partially offset by the application of revised
escalation indices (-$327.9 million).

CRUSADER - Program costs increased $325.9 million (+12.4%) from $2,633.0 million to
$2,958.9 million, due primarily to a stretchout of development efforts resulting from changing
to a solid propellant-based armament system and to a revised program funding profile
(+$183.1 million). In addition, funding for nine Independent Operational Test and Evaluation
units was changed from the Procurement Appropriation (which is not yet included in this pre-
Milestone | SAR) to the Research, Development, Test and Evaluation Appropriation
(RDT&E) (+$140.0 million). These increases were partially offset by application of revised
escalation indices (-$58.7 million).

FAAD C2I BLOCKS lI-IV (Forward Area Air Defense Command, Control and Intelligence) -
Program costs increased $209.2 million (+18.2%) from $1,148.9 million to $1,358.1 million,
due primarily to a quantity increase of 4 units from 14 to 18 (+$30.7 million), additional
Sentinel radars (+$65.7 million) for Sentinel radars, and additional support requirements due




to the quantity increase (+$10.6) million. The increase is also due to additional engineering
to procure and field the 10-year rebuy of Common Hardware/Software (CHS) equipment
(+$62.1 million), to procure and field Enhanced Position Location Reporting System
installation kits in place of the Single Channel Ground and Airborne Radio System for FAAD
C2 divisions (+$16.4 million), and to procure and field FAAD C2 2 CHS workstations and
handheld units for the first 5 FAAD C2 units (+$10 million).

FMTV (Family of Medium Tactical Vehicles) - Program costs decreased $1,027.4 million
(-6.1%) from $16,769.6 million to $15,742.2 million, due primarily to the application of revised
escalation indices (-$1,154.5 million) and an acceleration in the procurement schedule of the
Medium Tactical Vehicle (5-ton) truck (-$146.9 million). These reductions were partially
offset by adjustments in model mix (i.e., requirement for more of the more expensive models,
fewer less expensive models (+$233.1 million).

LONGBOW APACHE - Program costs increased $967.3 million (+11.5%) from $8,401.7
million to $9,369.0 million, due primarily to a transfer of funding for pre-production efforts
from the Operations and Maintenance, Army Appropriation to the Aircraft Procurement, Army
Appropriation (+$443.2 million) and to a revised program estimate (+$221.7 million),
increased cost for safety of flight (+$183.0 million), and cancellation of the cost reduction
program for A model launchers (+$156.9 million). Associated support costs increased by
$320.9 million. The increases were offset partially by the application of revised escalation
indices (-$274.8 million).

SADARM (Search and Destroy Armor) - Program costs decreased $420.0 miliion (-15.0%)

" from $2,801.0 million to $2,381.0 million, due primarily to a quantity reduction of 23,589

munitions from 73,778 to 50,189 (-$449.6 million) and associated schedule and estimating
allocations™ (-$210.3 million).

Navy:

CEC (Cooperative Engagement Capability) - Program costs increased $507.0 million
(+16.5%) from $3,069.1 million to $3,576.1 million, due primarily to a quantity increase of 20
units from 206 to 226 (+$102.9 million) and associated support costs (+$96.2 million).
Congress also added RDT&E funds (+$74.0 million) for additional effort for HAWK, E-2C,
Light Airborne Multipurpose System (LAMPS), and satellites. The Navy also programmed
additional funds for E-2C, LAMPS, development of the Low Cost Common Equipment Set,
and participation of CEC equipped ships in Fleet exercises ($152.1 million). Additional scope
in the development program and 7 additional years added to the procurement program also
contributed to the increase (+$81.8 million).

CVN-77 - Program costs decreased $663.1 million (-12.3%) from $5,412.0 million to
$4,748.9 million, due primarily to the application of revised escalation indices (-$343.1
million), acceleration of the CVN-77 procurement buy profile (-$318.6 million), and changes
in government furnished equipment for CVN-77, including use of refurbished equipment



(-$152.5 million). These decreases were partially offset by increased costs for process and
design changes that will reduce manning and high maintenance expenses on CVN-68 Class
ships (+$66.4 million).

DDG 51 - Program costs decreased by $2,634.5 million (-4.7%) from $56,515.8 million to
$53,881.3 million, due primarily to the acquisition reform multi-year procurement (MYP)
acquisition strategy (-$1,245.7 million) and to revised escalation rates (-$1,198.1 million). A
change in the outyear buy profile due to the acquisition reform MYP also contributed to the
program cost decrease (-$252.8 million).

F/A-18 E/F - Program costs decreased $33,427.5 million (-42.1%) from $79,491.6 million to
$46,064.1 million, due primarily to a decrease in aircraft procurement quantity of 452 from
1,000 to 548 (-$31,895.2 million), associated reductions in support (-$3,697.6 million) and
FLIR requirements (-$3,050.6 million), and revised inflation indices (-$3,854.1 miilion).
These decreases were partially offset by an economic adjustment related to the negative
program changes (+$8,855.1 million).

MIDS-LVT (Multi-Functional Information Distribution System - Low Volume Terminal) -
Program costs decreased $329.1 million (-18.7%) from $1,764.4 million to $1,435.3 million,
due primarily to a variety of acquisition reform initiatives including use of open architecture,
adoption of industrial parts and reduction of military specifications and standards.

NSSN (New Attack Submarine) - Program costs decreased $3,341.9 million (-5.0%) from
$67,033.9 million to $63,692.0 million, due primarily to the application of revised escalation
rates (-$4,376.3 million). The increases were partially offset by a revised initial outfitting cost
estimate based on recent information from the Seawolf (SSN 21) program

(-$1,296.2 million).

V-22 - Program costs decreased $8,193.6 million (-18.0%) from $45,528.0 million to
$37,334.4 million. A reduced MV-22 aircraft buy of 65 from 425 to 360 resulted in a $3,119.0
million decrease. Cost savings of $1,576.9 are associated with an accelerated production
schedule which increases the MV-22 program by 11 aircraft in the Future Years Defense
Program, increases from 24 to a 30 aircraft per year rate beginning in FY 2004, accelerates
the CV-22 annual procurement buy profile from 7 to 9 per year rate in FY 2003, and shortens
the CV-22 buy one year from FY 2008 to FY 2007. The reduced MV-22 buy and change
from parametric estimate to bottom-up build for CV-22 resulted in a decrease in V-22 support
requirements (-$2,765.0 million). Escalation and economic adjustments also decreased
program costs (-$732.7 million).

Air Force:

C-130J - Program costs increased $598.4 million (+99.7%) from $600.5 million to $1,198.9
million, due primarily to a quantity increase of eleven units (+$578.1 million) and an



associated increase in support costs (+$133.1 million). The increase was partially offset by
the application of revised escalation indices (-$18.1 million) and a revised program estimate
based on improved contract information (-$76.9 million).

EELV (Evolved Expendable Launch Vehicle) - Development program costs decreased
$510.9 million (-25.6%) from $1,999.0 million to $1,488.1 million, due primarily to the transfer
of two launches from development to production (-$211.1 million) and a change in the EELV
Acquisition Strategy (-$240.6 million) to allow contractor cost sharing and commercial launch
services.

F-22 - Program costs decreased by $7,058.5 million (-10.0%) from $70,865.0 million to
$63,806.5 million, due primarily to a quantity reduction of 99 aircraft from 438 to 339
(-$6,660.6 million) and to revised escalation rates (-$2,523.6 million). Offsetting these
decreases were increases due to production rate inefficiencies (+$1,161.9 million), a revised
outyear procurement profile (+$595.4 million), a revised estimate of Block 4 requirements
(+$277.4 million), and added lab infrastructure costs (+$159.6 million).

JSTARS (Joint Surveillance and Target Attack Radar System) - Program costs decreased by
$1,177.8 million (-12.4%) from $9,515.0 million to $8,337.2 million, due primarily to a quantity
reduction of 6 aircraft from 19 to 13 (-$1,488.4 million), revised program estimates for funding
and engineering change proposals (-$240.1 million), and the application of revised escalation
rates (-$108.4 million). Offsetting these decreases were increases for the Radar Technology
Insertion Program (+$309.0 million), increased support costs associated with the Computer
Replacement Program (CRP) and the Satellite Communications (SATCOM) program
(+$110.7 million), revised estimates for the CRP (+$96 million), and inclusion of last
production lot costs (+$80.0 million).

MINUTEMAN 1l GRP (Guidance Replacement Program) - Program costs increased $225.8
million (+12.0%) from $1,889.1 million to $2,114.9 million, due primarily to an increase in
contractor production costs (+$157.6 million), additional Air Force requirements (+$48.3
million), rephasing of the production buy and stretchout of the program to FY 2005 (+$18.6
million), and miscellaneous funding adjustments (+$29.3 million). These increases were
partially offset by the application of revised escalation rates (-$32.0 million).

SBIRS (Spaced Based Infrared System) - Development program costs decreased $460.9
million (-12.0%) from $3,840.0 million to $3,379.1 million, due primarily to a revised estimate
of RDT&E costs for Geosynchronous Earth Orbit (GEO) Satellites G1-G3 (-$147.2 million), a
revised of procurement costs for GEO Satellites G4 and G5 (-$137.2 million), the application
of revised escalation indices (-$84.8 miliion), a revised estimate for transition of SBIRS
ground system from Air Force Materiel Command to Air Force Space Command (-$67.3
million), and changes due to general Congressional and DoD reductions (-$43.4 million).
These decreases were partially offset by an increase to cover Miniature Sensor Technology
Insertion (MSTI) schedule delays and additional operational requirements ($+10.4 million).




TITAN IV - Program costs decreased $2,350.4 million (-11.1%) from to $21,180.8 million to
$18,830.4 million, due primarily to the decrease from 41 to 40 vehicles (-$492.3 million), the
associated reduction in launch services due to truncating the Titan launch schedule from

FY 2005 to FY 2004 (-$327.8 million), the associated reduction for mission integration
(-$52.8 million), revised escalation indices (-$186.5 million), and the descope of the 40-
vehicle completion program. Additional decreases included the removal of environmental
clauses and the assumption of a follow-on procurement program (-$1,205.2 million), and the
reduction of one solid rocket motor upgrade (SRMU) re-qualification test firing (-$62.8 million)
and associated systems engineering and program management costs (-$63.8 million).
These decreases were partially offset by a revised estimate for contract close-out (+$236.5
million).

* Note: Quantity changes are estimated based on the original SAR baseline cost-quantity
relationship. Cost changes since the original baseline are separately categorized as schedule,
engineering, or estimating "allocations.” The total impact of a quantity change is the identified
“quantity” change plus all associated "allocations."



Weapon System

ARMY:

ABRAMS UPGRADE
AFATDS

ASAS

ATACMS/APAM
ATACMS/BAT
ATIRCM/CMWS
BLACK HAWK (UH-60L)
BRADLEY UPGRADE
CHEM DEMIL
COMANCHE
CRUSADER

CsscCs

FAAD C2I BLK II-IV
FMTV

JAVELIN

JSTARS GSM
LONGBOW APACHE
LONGBOW HELLFIRE
MCS

SADARM

SINCGARS

SMART-T

Subtotal

NAVY:

AARV

AIM-9X

AV-8B REMANUFACTURE
CEC

CVN-74/75

CVN-76

CVN-77

DDG 51

E-2C REPRODUCTION
F/A-18 E/F

JSOW

LHD 1

LPD 17 (LX)

MHC 51

MIDS-LVT

NESP

NSSN

SH-60R (LAMPS BLKII)
SSN 21 / AN/BSY-2
STD MSL 2(BLKS I-IV)
STRATEGIC SEALIFT
T-45TS

TOMAHAWK TBIP
TRIDENT II MSL

UHEF FOLLOW-ON

USMC H-1 UPGRADE
v-22

Subtotal

ABL

AMRAAM

AWACS RSIP (E-3)
B-1 CMUP COMP UP

Base
Year

A
de e N e CAbil LR ke Arde Wbl o

As of Date:

Baseline Estimate Chanc

Type Cost Cost

of Base Current Quantity Base (

[Baseline Year $ Year $ Year $

PdE 6,991.9 7,961.9 1,060 108.5
PdE 1,085.9 1,141.6 5,254 100.9
DE - 809.8 28 234.2
PdE 1,506.6 1,508.2 1,557 740.0
DE 3,867.7 5,287.7 32,799 330.8
DE 2,628.4 3,361.6 3,094 -580.4
PdE 2,216.6 10,715.2 1,277 -1,123.3
DE 3,097.3 4,038.8 1,602 1,249.1
DE/PdE 11,474.5 13,110.6 9 1,949.7
PE 1,756.2 2,133.0 - 4,042.8
PE 2,357.0 2,780.0 - 312.8
PdE 308.3 325.2 1,766 5.1
PdE 1,059.8 1,127.2 15 238.9
PdE 11,594.2 18,921.3 85,488 318.0
PdE 3,791.1 3,926.0 28,501 -16.0
DE 1,133.0 1,291.6 112 111.5
PdE 7,389.7 8,729.2 985 1,170.3
PdE 2,352.0 2,635.6 13,311 48.1
DE 760.7 1,272.1 6,365 -129.6
DE 485.7 535.1 10,288 1,221.2
PdE 4,167.7 5,611.7 292,853 -1,328.0
DE 804.4 1,027.2 364 -208.7
70,839.7 98,250.6 8,796.9
PE 725.0 934.1 - 77.8
DE 2,464.0 3,232.9 10,049 129.0
PdE 1,843.0 2,158.4 73 45.4
DE 2,221.% 2,573.1 183 911.4
PdE 5,911.0 6,966.0 2 614.3
PdE 3,910.8 4,297.2 1 357.3
PdE 4,557.1 5,540.8 1 -421.0
PdE 16,853.7 20,117.5 23 23,962.9
PdE 2,627.7 3,187.9 36 359.4
DE 53,959.6 94,583.0 1,000 19,666.7
DE 5,246.7 9,276.4 16,600 1,198.2
DE 2,931.8 4,451.0 3 3,111.6
DE 9,018.1 10,761.8 12 -268.2
PdE 1,457.4 1,548.3 12 214.0
DE 924.9 1,119.5 672 284.5
PdE 1,876.6 2,373.7 393 52.6
DE 45,633.1 71,080.8 30 3,303.7
DE 4,020.5 5,636.4 188 329.2
PdE 20,119.9 21,739.1 12 -7,816.7
DE 8,770.1 11,067.2 13,778 -888.4
DE 5,693.8 6,588.4 20 -649.6
PdE 5,528.1 5,599.5 . 176 126.1
DE 833.0 2,614.3 1,181 -163.5
PGE 26,556.3 35,518.5 845 -5,757.2
PdE 1,479.1 1,716.1 10 80.6
DE 2,792.5 3,547.5 284 17.7
DE 23,073.0 29,662.3 913 880.4
261,128.7 367,891.7 424.8
PE 5,106.6 2,499.2 2 -9.3
PdE 12,278.2 13,112.4 15,450 -2,042.9
PdAE 890.1 891.3 32 13.3
DE 334.4 414.8 103 254.7
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As of Date:

December 31, 1997

Changes To Date

Current Estimate

Cost

Base
Year §

Current
Year $

109.5
100.9 76.2
234.2 397.5
740.0 833.8
330.8 -77.2
-580.4 -927.4
-1,123.3 -6,185.9
1,249.1 1,142.5
1,949.7 2,151.9
4,042.8 6,426.6
312.8 178.9
5.1 -0.6
238.9 230.9
318.0 -3,179.1
-16.0 -74.1
111.5 165.8
1,170.3 639.8
48.1 -73.6
-129.6 -253.1
1,221.2 1,845.9
-1,328.0 -1,805.9
-208.7 ~-347.4
8,796.9 745.1
77.8 0.0
129.0 18.0
45.4 -81.5
911.4 1,003.0
614.3 55.7
357.3 115.1
-421.0 -791.9
23,962.9 33,763.8
359.4 16l1.9
19,666.7 -48,518.9
1,198.2 -120.3
3,111.6 3,393.6
-268.2 -790.9
214.0 207.3
284.5 315.8
52.6 -112.9
3,303.7 -7,388.8
328.2 -225.8
-7,816.7 -8,570.5
-888.4 -1,541.3
-€49.6 ~753.0
126.1 -50.5
-163.5 -675.3
-5,757.2 -8,067.1
80.6 1498.3
17.7 -117.0
880.4 7,672.1
424.8 -30,850.1
-9.3 -87.4
-2,042.9 -2,726.6

Cost

Quantity Base Current

Year $ Year §$
7,101.4 7,541.5
283 1,196.8 1,217.8
- 234.2 1,207.3
751 2,246.6 2,342.0
~11,193 4,198.5 5,210.5
-492 2,048.0 2,434.2
-670 1,083.3 4,529.3
- 4,346.4 5,181.3
6 13,424.2 15,262.5
10 5,799.0 8,559.6
9 2,669.8 2,958.9
- 314.4 324.6
4 1,298.7 1,358.1
- 11,912.2 15,742.2
- 3,775.1 3,851.9
43 1,244.5 1,457.4
- 8,560.0 9,369.0
-406 2,400.1 2,562.0
-3,416 631.1 1,01%.0
39,901 1,706.9 2,381.0
-28,348 2,839.7 3,805.8
-51 5985.7 679.8
79,636.6 98,995.7
- 802.8 934.1
- 2,593.0 3,250.9
-1 1,888.4 2,076.9
43 3,133.3 3,576.1
- 6,525.3 7,021.7
- 4,268.1 4,412.3
- 4,136.1 4,748.9
34 40,916.6 53,881.3
- 2,987.1 3,349.8
-452 34,292.9 46,064.1
7,200 6,444.9 9,156.1
4 6,043.4 7,844.6
- 8,749.9 9,970.9
- 1,671.4 1,755.6
1,749 1,209.4 1,435.3
15 1,929.2 2,260.8
- 48,936.8 63,692.0
- 4,349.7 5,410.6
-9 12,303.2 13,168.6
-2,089 7,881.7 9,525.9
-1 5,044.2 5,835.4
13 5,654.2 5,549.0
72 669.5 1,939.0
-383 20,799.1 27,451.4
~1 1,559.7 1,865.4
- 2,810.2 3,430.5
-455 23,953.4 37,334.4
261,553.5 336,941.6
- 5,097.3 2,411.8
-4,533 10,235.3 10,385.8
- 903.4 894.9
-1 589.1 652.7

Percent Cost Change
To Date Adjust for Qty
Quantity Base Current
1,131 -3.6 -10.3
5,537 7.9 5.2
28 - 49.1
2,308 24.1 23.4
21,606 22.0 13.9
2,602 ~13.3 -17.4
607 -36.4 -44.0
1,602 40.3 28.2
15 17.0 16.4
10 161.8 196.6
9 7.8 1.3
1,766 1.6 -0.2
19 14.5 12.3
85,488 0.8 -17.7
28,501 -0.4 -1.9
161 -9.1 -8.7
985 15.8 7.3
12,905 3.9 -0.7
2,949 -1.3 ~-0.5
50,189 80.2 115.5
264,505 -25.4 -20.6
313 -22.6 -30.2
11.6 2.8
- 10.7 0.0
10,049 5.2 0.6
72 3.4 -2.8
226 32.3 28.7
2 10.4 0.8
1 9.1 2.7
1 -9.2 -14.3
57 6.8 4.0
36 13.7 5.1
548 -12.2 -26.5
23,800 3.8 -15.5
7 -4.5 -21.6
12 -3.0 -7.3
12 14.7 13.4
2,421 ~-15.5 -19.5
408 1.8 ~5.6
30 7.2 -10.4
188 8.0 -4.2
3 62.4 113.2
11,689 7.0 13.7
19 -7.5 ~6.4
189 -1.6 -5.6
1,253 -21.7 -27.2
462 -1.1 6.8
9 12.3 16.4
284 0.6 -3.3
458 4.8 -10.3
3.4 -6.8
2 -0.2 -3.5
10,917 -0.8 2.5
32 1.5 0.4
102 76.9 57.8




DoD:

B-1 CMUP-DSUP
B-1 CMUP-JDAM
C-130J

c-17a

DMSP

EELV

F-22

JASSM

JDAM

JPATS

JSIPS

JSTARS
MILSTAR
MINUTEMAN III GRP
MINUTEMAN III PRP
NAS

NAVSTAR SATELLITE
NAVSTAR USER EQMT
SBIRS

Subtotal

JSF

NAVY TBMD
NMD

NPOESS
PATRIOT PAC-3
THAAD

Subtotal

Grand Total

Weapon System

Baseline Estimate

e L e L S -

As of Date:

Cost Cost

Base

Current

.3 .1
604.1 672.9 .0
730.7 839.7 .6
41,250.9 41,811.9 .5
718.7 1,879.0 .5
1,700.0 2,000.0 .2
60,270.0 99,109.0 .2
732.4 811.3 .4
2,580.9 3,3%92.3 .2
2,878.9 4,050.6 .5
586.3 762.6 7
9,932.3 9,762.1 ’ .8
- - 11 -
1,463.6 1,636.2 652 357.8
2,251.4 2,819.3 607 -148.3
573.3 791.1 53 33.2
1,599.4 2,306.7 40 2,680.1
2,554.9 4,875.8 27,339 739.7
3,679.5 4,147.3 5 -623.9
892.4 2,087.9 5,084 6.1
2,150.5 2,52%.2 10 12,067.1
156,353.9 203,903.0 -680.1 -
19,000.0 24,800.0 - -139.7
5,061.0 6,230.0 1,500 3.7
4,892.0 6,629.0 - -229.2
- 5,329.0 5 ~137.4
4,798.8 6,381.6 54 948.0
3,165.2 4,323.7 - 2,334.4
36,917.0 53,693.3 2,779.8
525,239.3 723,738.6 11,321.4 -

A ——
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of Date: December 31, 1997

Changes To Date Current Estimate Percent Cost Change |
Cost Cost To Date Adjust for Qty
Base Current Quantity Base Current Quantity Base Current
ear $
. BN .
163.0 . .1 .7 .
379.6 359.2 1,110.3 1,198.9 18 0.9 -3.3
-767.5 -626.2 -90 40,483.4 41,185.7 120 25.2 35.4
193.5 560.3 1 912.2 2,439.3 10 17.0 17.9
-343.2 -511.9 -2 1,356.8 1,488.1 - -10.6 -16.8
22,131.2 -35,302.5 -307 48,138.8 63,806.5 341 7.9 -4.0
-172.4 -209.1 8 560.0 602.2 52 -23.5 -25.8
-450.2 -936.6 -10 2,130.7 2,455.7 88,116 -17.9 -28.0
350.5 -48.6 - 3,229.4 4,002.0 712 12.2 -1.2
~55.7 -75.9 8 530.6 686.7 35 -4.3 -4.0
1,181.8 -1,424.9 -6 8,750.5 8,337.2 14 2.6 2.3
- - -5 - - 6 - -
357.8 478.7 - 1,821.4 2,114.9 652 24.4 29.3
-148.3 -273.3 - 2,103.1 2,546.0 607 -6.6 -9.7
33.2 -8.5 12 606.5 782.6 65 -5.3 -11.8
2,680.1 7,270.5 78 4,279.5 9,577.2 118 31.5 27.6
739.7 2,035.2 206,326 3,294.6 6,911.0 233,665 -3.1 -2.2
-623.9 ~768.2 - 3,055.6 3,379.1 5 -17.0 -18.5
6.1 -21.5 -1 898.5 2,066.4 5,083 0.7 -1.0
2,067.1 16,301.2 30 14,217.6 18,830.4 40 231.4 445.2
-680.1 -15,645.4 155,673.8 188,257.6 16.7 16.3
-139.7 -2,471.0 - 18,860.3 22,329.0 - -0.7 -10.0
3.7 -183.8 - 5,064.7 6,046.2 1,500 0.1 -3.0
-229.2 -437.6 - 4,662.8 6,191.4 - -4.7 -6.6
-137.4 -346.3 - -137.4 4,982.7 5 - -6.5
948.0 1,169.4 - 5,746.8 7,551.0 54 19.8 18.3
2,334.4 3,027.1 40 5,499.6 7,350.8 40 73.8 70.0
2,779.8 757.8 39,696.8 54,451.1 7.5 1.3
1,321.4 -45,092.6 536,560.7 678,646.0 8.5 0.8




As Of Date: Decen

Cost Changes Between the Baselin

Weapon System Base Quantity Schedule Engineering Es
Year | This Qtr | To Date JThis Qtr | To Date |This Qtr| To Date |This ¢
ARMY :
ABRAMS UPGRADE 95 377.7 377.7 - - 4.6 4.6 -
AFATDS 96 16.2 13.2 30.5 30.5 34.9 34.9 -2
ASAS 96 - - 3.2 3.2 - 2.2 1¢
ATACMS/APAM 91 -59.8 304.2 1.7 42.6 -47.9 16.6 €
ATACMS/BAT 91 -6.6 -424.9 12.1 42.7 -0.2 276.3 1¢
ATIRCM/CMWS 96 -45.5 -266.6 -245.2 -245.2 - - -1
BLACK HAWK (UH-60L) 71 107.3 -498.9 - -0.2 - 2.4 -
BRADLEY UPGRADE 94 - - - 131.7 -62.4 241.0 -2
CHEM DEMIL 94 = - 292.1 607.4 -344.6 -326.2 1,44
COMANCKE 84 459.1 459.1 - 145.2 - 685.6 :
CRUSADER 95 118.6 118.6 156.2 156.2 - - <
CSSsCs 97 - - - - - -
FAAD C2I BLK II-IV 96 74.6 74.6 10.2 -20.6 76.2 81.4 .
FMTV 96 221.4 221.4 - 42.8 - 5.7 :
JAVELIN 97 - - - - - - -
JSTARS GSM 89 - 236.2 - 2.7 3.3 129.1 -2
LONGBOW APACHE 96 - - - - 178.8 178.8 62
LONGBOW HELLFIRE 96 -8.9 -41.8 - -1.1 -0.9 43.1 -
MCS 80 -13.5 -121.5 0.4 -3.2 - -0.3 :
SADARM 89 -222.0 461.7 -47.4 210.6 144.8 192.6 -
SINCGARS 84 54.8 -359.2 0.9 50.0 30.8 65.8 -¢
SMART-T 92 - -34.6 - 3.0 -5.7 50.9
Subtotal 1,073.4 519.2 214.7 1,198.3 11.7 1,684.5 2,17
NAVY:
AAAV 93 - - - - - - 2
AIM-9X 97 - - 8.5 8.5 133.2 133.2 1C
AV~8B REMANUFACTURE 94 - -16.6 - 23.0 - 60.3 -1¢
CEC 95 69.2 146.9 - - - 67.1 3z
CVN-74/75 88 - - - -124.1 - -
CVN-76 95 - - - - - - ¢
CVN-77 95 - - -207.2 -138.9 -60.8 -231.1 -1
DDG 51 87 - 21,363.6 -34.4 27.3 20.4 1,313.6 -57
E-2C REPRODUCTION 94 - - -42.6 25.2 94.2 248.9 -3
F/A-18 E/F 90 -14,908.1 | -14,908.1 399.9 678.4 -1,239.7 -977.3 -45
JSOW 90 - 964.1 - - - - ,
LHD 1 82 - 3,395.2 - 84.1 - 9.0
LPD 17 (LX) 96 - - - - - - -22
MHC 51 92 - - - - - - 1
MIDS-LVT 92 198.2 505.9 - - -133.4 -55.0 ~-17
NESP 90 20.5 18.7 6.5 35.7 - 48.1 .
NSSN 95 - - - 88.6 139.8 112.1 1,0¢€
SH-60R (LAMPS BLKII) 93 -3.2 7.5 -0.5 -117.7 ~381.6 -318.3 11
SSN 21 / AN/BSY-2 90 - -12,545.0 1.8 4,387.7 - 141.0 7
STD MSL 2(BLKS I-IV) 84 53.3 -1,406.8 -9.7 332.4 - 219.0 11
STRATEGIC SEALIFT 92 - -238.6 - 137.2 - - -2
T-45TS 95 - 216.1 -85.2 -90.1 - 17.7 -13.
TOMAHAWK TBIP 77 - 21.5 10.3 93.5 - -274.7 1
TRIDENT II MSL 83 - -5,526.1 - - - - 2:
UHF FOLLOW-ON 88 - -90.7 - 2.5 - 112.1 :
USMC H-1 UPGRADE 96 - - - -4.8 22.4 22.4 i
v-22 86 -1,226.1 -222.2 -232.7 -305.9 - - -9
Subtotal -15,796.2 -8,314.6 -185.3 5,142.6 § -1,405.5 648.1 g
USAF:
ABL 97 - - - - - - -3
AMRAAM 92 - -1,965.1 8.7 783.8 18.0 431.9 -45¢
AWACS RSIP (E-3) 97 - - - - - - 1
B-1 CMUP COMP UP 95 -1.3 -1.3 - - - -5.9 -
10
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Date: December 31, 1997

_ I
2n the Baseline and Current Estimate (Base-Year Dollars)

wring Estimating Other Support Total
To Date |This Qrt| To Date |This Qrt| To Date This Qtr To Date This Qtr To Date
4.6 -2.9 -238.6 - N -7.5 ~34.2 371.9 109.5
34.9 -37.8 -15.3 - - 27.8 37.6 71.6 100.9
2.2 190.0 230.3 - - -1.9 -1.5 191.3 234.2
16.6 68.0 380.9 - - -0.1 -4.3 -38.1 740.0
276.3 184.0 436.2 - - 2.5 0.5 191.8 330.8
- -18.5 -75.2 - N 78.3 6.6 -229.9 -580.4
2.4 -0.3 -583.8 - ~ 14.2 -42.8 121.2 -1,123.3
241.0 -273.7 606.4 - - 162.6 270.0 -173.5 1,24%.1
-326.2 1,443.9 1,668.5 - - - - 1,391.4 1,948.7
683.6 12.5 2,752.9 - - - - 471.6 4,042.8
- 52.9 38.0 - - - - 327.7 312.8
- 5.0 5.3 - - -0.2 ~0.2 4.8 5.1
81.4 29.2 115.0 - - 8.5 -11.5 198.7 238.9
s.7 39.2 95.5 - - 26.4 ~-47.4 287.0 318.0
- -8.5 -8.5 - - -7.5 -7.5 -16.0 -16.0
12¢.1 -10.1 -304.9 - - - 48.4 -6.8 111.5
178.8 635.7 647.3 - - 231.6 344.2 1,046.1 1,170.3
43.1 -4.1 31.1 - - 12.9 16.8 ~1.0 48.1
-0.3 i2.6 11.0 - - 4.5 -15.6 4.0 -129.6
192.6 -59.8 343.0 - - -2.0 13.3 -186.4 1,221.2
65.8 -92.0 -821.6 - - - -263.0 -5.5 -1,328.0
50.9 6.5 -213.6 - - 2.0 -14.4 2.8 -208.7
1,684.5 2,171.8 5,099.9 - - 553.1 295.0 4,024.7 8,796.9
- 20.9 77.8 - - - - 20.9 77.8
133.2 105.9 106.0 - - -118.7 -118.7 128.9 129.0
60.3 -147.0 -137.5 - - 75.9 116.2 -71.1 45.4
67.1 321.7 521.2 - - 99.0 176.2 489.9 911.4
- 3.8 738.4 - - - - 3.8 614.3
- 93.5 357.3 - - - - 93.5 357.3
-231.1 -10.3 -51.0 - - - - ~-278.3 -421.0
1,313.6 -570.4 1,258.5 - - -9.3 -0.1 -593.7 23,962.9
248.9 -33.9 3.8 - - 27.7 81.5 45.4 359.4
-977.3 -457.0 -17.4 - - -1,803.4 -4,442.3 -18,008.3 | -19,666.7
- 6.9 413.2 - - 2.1 -179.1 8.0 1,198.2
s.0 2.0 -379.5 - - - 2.8 2.0 3,111.6
N ~226.4 -268.2 - - - = -226.4 -268.2
- 16.5 214.3 - - - -0.3 16.5 214.0
-55.0 -179.1 -140.2 - - -68.0 -26.2 -182.3 284.5
48.1 5.8 16.4 - - 6.9 -66.3 39.7 52.6
112.1 1,061.3 3,139.0 - - 4.2 -36.0 1,205.3 3,303.7
-318.3 115.8 489.2 - - 254.1 268.5 -15.4 329.2
141.0 71.9 846.9 - - -30.4 -647.3 43.3 | -7,816.7
21¢.0 111.5 -11.3 - - 31.2 -21.7 186.3 -888.4
- -33.3 -548.2 - - - - -33.3 -649.6
7.7 -133.0 65.6 N - -48.6 -83.2 -266.8 126.1
-274.7 14.8 7.1 - - 1.7 ~10.9 26.8 -163.5
- 22.9 -292.3 - - 14.4 61.2 37.3 ~-5,757.2
112.1 2.1 56.7 - - - = 2.1 80.6
22.4 0.1 0.1 - - - - 22.5 17.7
- -98.3 2,987.8 - - -1,099.9 -1,579.3 -2,657.0 880.4
648.1 88.7 9,453.7 - - -2,661.1 -6,505.0 -19,959.4 424.8
- ~36.5 -9.3 - - - - -36.5 -9.3
431.9 ~-450.9 -1,229.0 - - -18.9 -64.5 -443.1 -2,042.9
- 13.3 13.3 - - - - 13.3 13.3
-5.9 -7.4 260.5 - - -0.4 1.4 -9.1 254.7




As Of Date: Deceml

Cost Changes Between the Baseline

Weapon System Base Quantity Schedule Engineering Es
Year | This Qtr | To Date |This Qtr ] To Date |This Qtr | To Date |This ¢
B-1 CMUP-DSUP 96 -1.5 -1.5 - - - - 3
B-1 CMUP-JDAM 95 -1.0 -1.0 - - - 3.5 -2¢
C-1300 96 522.8 370.1 - -165.7 .4 0.4 -6¢
C-17a 96 - -8,927.8 - 641.4 - 130.3 1€1
DMSP 75 - 61.2 - - - -30.0 52
EELV a5 -182.7 -182.7 - - - - -19¢
F-22 90 -5,143.4 | -15,651.7 - 1,517.0 166.5 136.0 1,91¢
JASSM 95 - - - - -47.4 -47.4 -4¢
JDAM 95 - 15.7 32.7 25.8 - -16.5 C
JPATS 95 - - -2.7 -2.7 - - 411
JSIPS 86 4.2 ~31.8 0.3 1.5 - -3.5 -t
JSTARS 98 -1,399.6 -1,399.6 - - 276.1 276.1 1¢
MILSTAR 90 - - - - - - -
MINUTEMAN III GRP 93 - - - 82.0 - ~-9.0 18¢€
MINUTEMAN III PRP 94 - - - - - - -
NAS 90 - 67.4 - 12.4 2.9 -
NAVSTAR SATELLITE 79 - 1,654.8 - -0.3 5.3 392.0 7"
NAVSTAR USER EQMT 79 1,097.2 844.0 78.1 210.0 16.8 -94¢
SBIRS 95 - - - - - - -31¢
SFW 79 - - - 4.0 - - z
TITAN IV 85 -353.5 2,139.8 - 1,930.8 - -1,637.2 -2¢
Subtotal -5,458.8 | -23,009.5 117.1 5,040.0 418.9 -359.6 70€
DoD:
JSF 94 - - - - - - —C
NAVY TBMD 94 - - - - - - -2¢
NMD 88 - - N - -203.0 -203.0 -2€
NPOESS 97 - - - - -58.2 ~58.2 -84
PATRIOT PAC-3 88 - - - -156.7 67.5 392.3 9¢
THAAD 88 - - -101.9 707.0 - 850.8 -9z
Subtotal - - -101.9 550.3 -193.7 981.9 -131
Grand Total -20,181.6 | -30,804.9 44.6 | 11,931.2 ] -1,168.6 2,954.9 2,838
11
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" Date: December 31, 1997

e \ o ———

. _ e L
:en the Baseline and Current Estimate (Base-Year Dollars)
ering Estimating Other Support Total
To Date JThis Qrt| To Date |This Qrt| To Date This Qtr To Date This Qtr | To Date
- 6.9 7.0 - - 2.3 2.2 7.7 7.7
3.5 -29.4 157.3 - - 0.2 3.2 -30.2 163.0
0.4 ~-66.7 86.5 - - 130.8 88.3 587.3 379.6
130.3 1€61.4 7,774.2 - 342.3 197.6 -727.9 353.0 ~767.5
-30.0 52.7 136.4 - - -14.1 25.9 38.6 183.5
- -199.8 -160.5 - - - - -382.5 -343.2
136.0 1,918.0 3,013.7 - - 26.6 -1,146.2 -3,032.3 | -12,131.2
-47.4 -49.4 -125.0 - - - - -96.8 -172.4
-16.5 0.7 -488.7 - - 18.2 13.5 51.6 -450.2
- 411.7 464.8 - - -38.8 ~-111.6 370.2 350.5
-3.5 -8.4 -19.5 - - 2.3 -2.4 -1.6 -55.7
276.1 16.1 -83.7 - - 108.8 25.4 -998.6 | -1,181.8
- - - - - - - 0.0 0.0
-9.0 186.1 258.1 - - 10.5 26.7 196.6 357.8
- -8.3 -186.1 - - 36.7 37.8 28.4 -148.3
2.9 7.2 -69.3 - - 5.2 19.8 12.4 33.2
392.0 77.8 548.7 - - - 84.9 83.1 2,680.1
16.8 -944.7 -470.7 - - -39.1 139.6 191.5 739.7
- -316.5 -623.9 - - - - -316.5 -623.9
- 2.9 2.2 - - -0.1 -0.1 2.8 6.1
-1,637.2 -28.1 8,491.4 - - -994.3 1,142.3 -1,375.9 | 12,067.1
-359.6 708.7 17,748.4 - 342.3 -566.5 -441.7 -4,780.6 -680.1
- -0.1 -139.7 - - - - -0.1 -139.7
- -26.1 -26.1 - - 29.8 29.8 3.7 3.7
-203.0 -26.2 ~26.2 - - - - -229.2 -229.2
-58.2 -84.5 -79.2 - - - - -142.7 -137.4
392.3 99.4 590.7 - - -0.6 121.7 166.3 948.0
850.8 -93.7 780.5 - - - -3.9 -195.6 2,334.4
981.9 -131.2 1,100.0 - - 29.2 147.6 -397.6 2,779.8
2,954.9 2,838.0 | 33,402.0 - 342.3 -2,645.3 -6,504.1 ~21,112.9 | 11,321.4




As Of Date: Decen

VRIS
Cost Changes Between the Baseline and
Weapon System Econonmic Quantity Schedule Engineering
This Qtr| To Date |This Qtr] To Date |This Qtr| To Date | This Qtr| To Da
————
ARMY : .
ABRAMS UPGRADE -133.5 -343.5 444.8 444.8 -42.3 -198.0 5.0
AFATDS -17.5 -19.2 19.7 15.6 30.9 21.3 40.3
ASAS -23.5 -65.9 - - 4.2 4.2 -
ATACMS/APAM -2.1 -83.4 -86.7 390.2 3.3 56.2 -60.5
ATACMS/BAT ~137.2 -522.5 -11.3 -712.7 49.2 273.8 -0.3 3.
ATIRCM/CMWS -70.6 -142.2 -72.8 -415.1 -367.8 -326.8 -
BLACK HAWK (UH-60L) -17.7 -474.3 498.6| -2,625.2 -0.7 220.1 - -
BRADLEY UPGRADE -208.1 -501.3 - 1.7 ~10.8 278.2 -101.6 3¢
CHEM DEMIL -275.1 -484.7 - - 401.9 876.5 -468.5 -4
COMANCHE -148.0 -213.4 753.2 753.2 - 265.4 - , 1t
CRUSADER -58.7 -195.0 140.0 140.0 183.1 183.1 -
Ccsscs -5.0 -5.0 - - -0.5 -0.5 -
FAAD C2I BLK II-IV -18.0 -38.2 82.3 82.3 6.9 -38.8 92.7 ¢
FMTV -1,154.5 ~2,845.9 215.6 215.6 -139.1] ~590.8 -
JAVELIN -57.0 -57.0 - - - - -
JSTARS GSM -18.3 5.5 - 305.0 2.1 -15.2 4.9 1-
LONGBOW APACHE -276.0 -291.9 - - -0.9 5.1 221.7 27
LONGBOW HELLFIRE ~50.4 -131.3 -11.7 -54.7 4.3 7.2 -0.9 :
MCS -6.8 -32.4 -28.0 -247.9 20.2 38.3 -0.2 -
SADARM -45.2 -189.2 -449.6 569.7 -52.§ 627.6 212.2 2"
SINCGARS -15.6 -63.8 82.5 -819.2 9.8 772.3 47.1 ¢
SMART-T -10.9 -59.3 - -52.7 -0.4 22.0 -7.5 ¢
Subtotal -2,749.7 -6,753.9 1,576.6] -2,009.4 100.4 2,481.2 -15.6 2,3¢
NAVY:
AARV - -25.9 - - - - -
AIM-9X -182.1 ~182.1 - - 8.9 8.9 168.5 1€
AV-8B REMANUFACTURE -26.1 -140.0 - -20.9 -1.8 38.8 -
CEC -89.6 -127.6 102.9 206.0 7.8 40.8 - €
CVN-74/75 -4.7 -103.8 - - - -644.4 -
CVN-76 -94.0 -255.2 - - - - -
CVN-77 ~167.8 -314.6 - - -376.7 -141.4 -99.5 -3z
DDG 51 -1,198.1 -4,213.2 - 31,714.7 -306.4 971.2 28.7 1,9¢
E-2C REPRODUCTION -53.4 -225.5 - - ~64.9 19.3 110.4 2¢
F/A-18 E/F 4,983.2 -7,836.6] -31,895.2| -31,895.2 894.6 1,027.2 -3,050.6 -2,61
JSOW -475.9 -1,225.2 - 1,565.2 -9.0 -471.3 -
LHD 1 ~-44.9 -1,344.6 - 5,552.1 - -328.2 - 1
LPD 17 (LX) -443.9 -443.9 - - - - -
MHC 51 ©=3.7 -4.8 - - - - -
MIDS-LVT -11.8 -57.3 199.9 662.6 4.8 -8.8 -183.1 -7
NESP ~-32.6 -184.9 23.1 22.0 15. 4 63.2 - €
NSSN -4,376.3] -10,607.3 - - -589. § 935.0 158.7 12
SH-60R (LAMPS BLKII) ~141.1 -573.4 -0.6 8.9 -0.7 -146.1 -569.0 -47
SSN 21 / AN/BSY-2 ~57.8 306.9 - -15,562.8 3.4 6,379.3 - 1€
STD MSL 2(BLKS I-IV) -65.5 -915.3 81.7 -2,691.5 ~15.2 1,558.8 - 3z
STRATEGIC SEALIFT -96.7 150.1 - -351.5 - 260.4 -
T-45TS 28.4 -84.8 - 276.6 -169.7 -174.6 ’ - 1
TOMAHAWK TBIP -17.5 ~197.5 - 49.7 39.2 304.1 - -8€
TRIDENT II MSL -170.5 -318.0 - -9,824.2 15.9 1,610.4 -
UHF FOLLOW-ON -3.3 17.2 - -113.2 - - - 14
USMC H-1 UPGRADE -164.6 -130.0 - - - -5.1 24.0 z
v-22 ~734.9 -5,265.1] -3,118.0 11,947.2 -1,576.9 -3,281.2 -
Subtotal -3,645.2] -34,302.4]-34,607.2 -8,454.3] -2,121.) 8,016.3] -3,411.9 -9¢
USAF:
ABL -71.1 -77.4 - - - - -
AMRAAM 9.3 -337.3 - -2,977.1 11.0 1,742.8 21.0 54
AWACS RSIP (E-3) -7.5 -7.5 - - - - -
B-1 CMUP COMP UP -13.6 -38.5 -1.4 -1.4 0.5 0.5 - -
12
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Of Date: December 31, 1997
L -~
. the Baseline and Current Estimate (Current-Year Dollars)
Engineering Estimating Other Support Total
e | This Qtr| To Date [This Qtr]| To Date [This Qtr] To Date ]JThis Qtr| To Date |This Qtr| To Date
.0 5.0 5.0 14.8 -259.2 - - -28.9 -69.5 259.98 -420.4
.3 40.3 40.3 -44.3 -11.8 - - 32.7 30.0 61.8 76.2
.2 - 3.0 355.8 458.9 - - -2.1 -2.7 334.4 397.5
.2 -60.5 9.3 86.7 479.2 - - -0.1 -17.7 -59.4 833.8
.8 -0.3 340.1 243.2 542.1 - - 2.8 2.0 146.5 -77.2
.8 - - -19.8 -81.1 - : 101.5 37.8 -429.5 -927.4
.1 - -34.6 -2.8] -3,067.7 - .4 67.4 -205.6 544.8 -6,185.9
.2 -101.6 305.5 -362.5 689.5 - - 200.2 368.9 -482.8 1,142.5
.5 -468.5 -443.7 1,884.2 2,203.8 - - - - 1,542.5 2,151.9
.4 - 1,154.8 19.8 4,466.6 - - - - 625.0 6,426.6
.1 - - 61.5 50.8 - - - - 325.9 178.9
.5 - - 8.0 8.1 - - -3.2 =-3.2 -0.7 -0.6
.8 92.7 98.7 34.7 143.2 - - 10.6 -16.3 209.2 230.9
.8 - 6.0 43.1 155.7 - - 7.5 -119.7§ -1,027.4| =-3,179.1
- - -7.6 -7.6 - - -9.5 -9.5 -74.1 -74.1
.2 4.9 170.6 -14.7 -394.0 - - - 93.9 -26.0 165.8
.1 221.7 221.7 743.8 313.5 - - 278.7 391.4 967.3 639.8
.2 -0.9 48.2 -6.8 38.5 - - 14.5 18.5 ~51.0 -73.6
.3 -0.2 -3.8 7.3 23.3 - - 10.3 -30.6 2.8 -253.1
.6 212.2 275.0 -80.8 542.0 - - -4.0 20.8 -420.0 1,845.9
.3 47.1 93.5 -149.1] -1,464.6 - - - -324.1 -25.3} -1,805.9
.0 -7.5 61.4 7.3 -303.4 - - 2.2 -15.4 -9.5 -347.4
2 -15.6 2,351.0 2,821.8 4,525.8 - 1.4 680.7 149.0 2,414.4 745.1
- - - 25.9 - - - - 0.0 0.0
.9 168.5 168.5 207.0 207.0 - - -184.3 -184.3 18.0 18.0
.8 - 69.3 -177.6 -169.3 - - 85.0 140.6 -120.5 -81.5
.8 - 69.0 360.1 571.3 - - 125.8 243.5 507.0 1,003.0
.4 - - 4.8 803.9 - - - - 0.1 55.7
- - 97.0 370.3 - - - - 3.0 115.1
.4 -99.5 -321.7 -19.1 -14.2 - - - - -663.1 -791.9
.2 28.7 1,994.4] -1,145.3 3,296.9 - - -13.2 -0.2} -2,634.5| 33,763.8
3 110.4 288.8 -68.1 -6.4 - - 27.3 85.7 -48.7 161.9
.2} -3,050.6] -2,618.2 -661.9 242.2 - - -3,697.6| -7,438.3] -33,427.5| -48,518.9
3 - - 6.1 340.7 - - 0.3 -329.7 -478.5 -120.3
2 - 14.3 3.5 -500.0 - - - - -41.4 3,393.6
- - -276.9 -347.0 - - - - -720.8 ~-790.9
- - 18.7 212.4 - - - -0.3 15.0 207.3
8 -183.1 -75.9 -242.5 -170.7 - - -96.4 -34.1 -329.1 315.8
2 - 69.2 6.8 24.7 - - 8.7 -107.1 21.4 -112.9
] 158.7 127.1 1,460.3 2,196.7 - - 5.0 -40.3 -3,341.9 -7,388.8
1 -569.0 -479.6 137.6 593.5 - - 351.0 370.9 -222.8 -225.8
3 - 161.3 76.2 964.9 - - -39.1 -820.1 -17.3| -8,570.5
8 - 330.2 188.7 329.1 - - 41.0 ~-152.6 230.7 -1,541.3
4 - - -40.3 -812.0 - - - - ~-137.0 -753.0
6 - 15.3 ~193.4 10.8 - - -80.3 -93.8 -415.0 ~-50.5
1 - -889.8 9.8 47.6 - - 6.5 10.6 38.0 -675.3
4 - - 36.5 126.6 - - 20.9 338.1 -97.2 -8,067.1
- 149.7 2.8 95.6 - - - - -0.5 149.3
1 24.0 24.0 -0.2 -0.2 - - - -5.7 -140.8 -117.0
2 - - 2.2 4,307.9 - - -2,765.0 -36.7 -8,193.6 7,672.1
3 -3,411.9 -904.1 -207.2 12,748.2 - - -6,204.4 -8,053.8] ~50,197.0| -30,950.1
- - -41.8 -10.0 - - - - -112.9 -87.4
8 21.0 547.4 -675.2] -1,662.2 - - -28.6 -40.2 -662.5 -2,726.6
- - 11.1 11.1 - - - - 3.6 3.6
5 - -5.3 -9.6 280.2 - - -0.5 2.3 -24.6 237.8




As Of Date: Decer

Cost Changes Between the Baseline anc

Weapon System Econonmic Quantity Schedule Engineering
This Qtr| To Date JThis Qtr| To Date |This Qtr| To Date | This Qtr| To D:
B-1 CMUP-DSUP -21.9 -21.1 -1.9 -1.9 0.9 0.9 -
B-1 CMUP-JDAM -7.1 -29.2 -1.3 -1.3 1.4 1.1 -
€-130J -8.4 -8.5 578.1 400.7 ~31.9 -187.9 0.4
c-17a -599.2 -822.0 - -11,383.3 - 2,949.9 - 1
DMSP -13.7 -192.4 - 190.2 - 1.9 - -
EELV -37.4 -37.4 -211.1 -211.1 - - -
F-22 ~658.6 -9,491.6] -10,101.3| -32,635.0 595.4 6,213.8 182.4
JASSYM -5.6 -8.9 - - - - -56.3 -
JDAM -51.1 -207.2 - 16.8 44.0 41.6 - -
JPATS ~-128.0 -451.0 - - -24.4 -36.5 -
JSIPS -4.8 -8.4 6.2 -47.0 2.1 5.4 -
JSTARS -17.2 -17.2f -1,609.4] -1,609.4 - - 309.8 3
MILSTAR - - - - - - -
MINUTEMAN III GRP -32.0 -51.5 - - 18.6 174.1 -
MINUTEMAN III PRP -79.8 -81.3 - - - 13.0 -
NAS -19.6 -62.7 - 95.9 - 27.9 -
NAVSTAR SATELLITE -280.1 -1,076.2 - 5,198.7 - 618.0 11.7 €
NAVSTAR USER EQMT -21.0 -383.5 2,560.0 2,192.5 215.2 822.0 -
SBIRS -82.1 -82.1 - - - - -
SFW -30.0 -40.4 - - 11.4 10.5 -
TITAN IV -186.5 -1,278.7 -545.1 924.7 - 5,278.6 - -2,7
Subtotal -2,367.0{ -14,812.0f] -9,327.2| -39,848.0 844.¢4 17,677.6 469.0) -1,1
DoD:
JSF -745.7 -1,976.1 - - - - -
NAVY TBMD ~214.2 -214.2 - - 142.3 142.3 -
NMD -109.4 ~109.4 - - - - -287.1 -2
NPOESS -185.9 -185.9 - - - - ~-69.2 -
PATRIOT PAC-3 -80.1 -218.4 - - 54.0 -97.7 102.6 5
THAAD -131.3 -449.6 - - -142.1 1,136.5 - 1,2
Subtotal -1,466.6 -3,153.6 - - 54.2 1,181.1 -253.7 1,4
Grand Total -10,228.5§y =-59,021.9] -42,357.8} -50,311.7] -1,121.7 29,356.2] -3,212.2 1,7
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£ Date: December

- N

31, 1997

the Baseline and Current Estimate (Current-Year Dollars)

Engineering Estimating Other Support Total
This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date
- - 11.2 10.5 - - 2.2 2.1 -9.5 -9.5
- 3.6 -32.8 160.2 - - 0.4 4.4 -39.4 138.8
0.4 0.4 ~73.9 55.7 - - 133.7 98.8 598.4 359.2
- 137.1 186.6 8,536.9 - 348.0 244.5 -392.8 -168.1 -626.2
- -84.0 157.4 541.5 - - -37.7 103.1 106.0 560.3
- - ~262.4 -263.4 - - - - -510.9 -511.9
182.4 86.9 2,894.5 3,257.9 - - 29.1 ~2,734.5 -7,058.5) -35,302.5
-56.3 ~56.3 -52.6 -143.9 - - - - -114.5 -209.1
- -19.0 1.5 -768.1 - - 24.2 -0.7 18.6 ~-936.6
- - 561.6 598.0 o - -61.7 -159.1 347.3 -48.6
- -4.6 -13.7 -20.7 - - 3.2 -0.6 -7.0 -75.9
309.8 309.8 20.7 -117.1 - - 118.3 9.0 -1,177.8 -1,424.9
. . - - - - - - 0.0 0.0
- -7.1 225.5 325.0 N = 13.7 38.2 225.8 478.7
- - ~-4.3 -253.2 - - 47.1 48.2 -37.0 -273.3
- 4.7 9.4 -100.0 - - 6.9 25.7 -3.3 -8.5
11.7 612.1 232.4 1,606.9 - - - 311.0 -36.0 7,270.5
- 36.4 -2,173.3 -1,055.3 - - ~177.7 423.1 403.2 2,035.2
- - -378.8 -686.1 - - - - -460.9 ~768.2
- - 8.5 8.6 - - -0.2 ~0.2 -10.1 -21.5
- -2,735.8 -50.5 13,318.2 - - -1,568.3 794.2 -2,350.4 16,301.2
469.0 -1,173.7 551.5 23,630.7 - 348.0 -1,251.4 -1,468.0f -11,080.5} -15,645.4
- - -91.2 -494.9 - - - - -836.9| -2,471.0
- - -146.4 -146.4 - - 34.5 34.5 -183.8 -183.8
-287.1 -287.1 -41.1 -41.1 - - - - -437.6 ~437.6
-69.2 -69.2 -96.0 -91.2 - - - = -351.1 -346.3
102.6 582.6 54.7 737.4 - - -5.8 165.5 125.4 1,169.4
- 1,241.6 -138.7 1,103.0 - - - -4.4 -412.1 3,027.1
-253.7 1,467.9 -458.7 1,066.8 - - 28.7 195.6 -2,096.1 757.8
-3,212.2 1,741.1 2,707.4 41,971.5 - 349.4 -6,746.4 -9,177.2} ~-60,959.2] =-45,092.6




.

Program Funding Status
As of Date: December 31, 1997

(Dollars in Millions)

Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program

ARMY:
ABRAMS UPGRADE 3,368.2 647.5 713.9 2,811.9 7,541.5
AFATDS 644.8 71.6 75.1 426.3 1,217.8
ASAS '234.6 48.9 49.5 874.3 1,207.3
ATACMS/APAM 1,950.1 94.5 90.6 206.8 2,342.0
ATACMS/BAT 1,104.2 229.4 284.4 3,59%92.5 5,210.5
ATIRCM/CMWS 204.1 78.2 84.6 2,067.3 2,434.2
BLACK HAWK (UH-60L) 3,623.4 292.8 220.8 392.3 4,529.3
BRADLEY UPGRADE 519.1 190.8 363.3 4,108.1 5,181.3
CHEM DEMIL 4,686.0 638.2 967.9 8,970.4 15,262.5
COMANCHE 3,585.6 272.2 367.8 4,334.0 8,559.6
CRUSADER 482.7 304.0 313.3 1,858.9 2,958.9
CSSCs 141.9 11.5 22.1 149.1 324.6
FAAD C2I BLK II-IV 676.9 109.8 89.7 481.7 1,358.1
FMTV 1,406.5 204.0 336.3 13,795.4 15,742.2
JAVELIN 1,617.2 204.7 412.8 1,617.2 3,851.9
JSTARS GSM 921.1 104.1 101.5 330.7 1,457.4
LONGBOW APACHE 2,321.7 512.8 633.7 5,900.8 9,369.0
LONGBOW HELLFIRE 861.9 232.7 ' 346.3 1,121.1 2,562.0
MCS 777.6 24.5 41.9 175.0 1,019.0
SADARM 524.5 77.2 77.3 1,702.0 2,381.0
SINCGARS 3,489.9 287.8 14.6 13.5 3,805.8
SMART-T 280.9 42.0 123.7 233.2 679.8
Subtotal 33,422.9 4,679.2 5,731.1 55,162.5 98,995.7

NAVY:
AAAV 111.4 68.2 104.8 649.7 934.1
ATIM-9X 167.8 109.1 118.9 2,855.1 3,250.9
AV-8B REMANUFACTURE 889.1 319.1 364.1 504.6 2,076.9
CEC 836.2 306.8 197.8 2,235.3 3,576.1
CVN-74/75 6,976.5 8.9 36.3 - 7,021.7
CVN-76 4,308.1 - - 104.2 4,412.3
CVN-77 - 82.5 163.0 4,503.4 4,748.9
DDG 51 34,057.8 3,615.8 2,873.6 13,334.1 53,881.3
E-2C REPRODUCTION 1,028.3 380.2 457.2 1,484.1 3,349.8
F/A-18 E/F 7,318.8 2,452.8 3,231.9 33,060.6 46,064.1
JSOW 780.4 182.4 251.3 7,942.0 9,156.1
LHD 1 7,755.5 14.0 40.1 35.0 7,844.6
LPD 17 (LX) 1,081.9 110.0 692.5 8,086.5 9,970.9
MHC 51 1,747.5 2.0 4.5 1.6 1,755.6
MIDS-LVT 345.4 129.5 195.5 764.9 1,435.3
NESP 1,289.5 63.6 112.9 794.8 2,260.8
NSSN 3,359.3 2,920.6 2,302.5 55,109.6 63,692.0
SH-60R (LAMPS BLKII) 426.4 92.8 215.5 4,675.9 5,410.6
SSN 21 / AN/BSY-2 12,654.9 22%9.2 83.6 200.9 13,168.6
STD MSL 2 (BLKS I-IV) 7,870.7 178.1 224.0 1,253.1 9,525.9
STRATEGIC SEALIFT 4,802.6 681.4 351.4 - 5,835.4
T-45TS 3,897.6 297.8 363.9 989.7 5,549.0
TOMAHAWK TBIP 364.3 105.7 220.8 1,248.2 1,93%.0
TRIDENT II MSL 23,302.5 269.4 329.0 3,550.5 27,451.4
UHF FOLLOW-ON 1,865.4 - - - 1,865.4
USMC H-1 UPGRADE 68.1 83.6 98.5 3,180.3 3,430.5
v-22 6,660.6 1,206.1 1,073.7 28,394.0 37,334.4
Subtotal 133,966.6 13,909.6 14,107.3 174,958.1 336,941.6

USAF:
ABL 89.5 151.4 292.2 1,868.7 2,411.8
BMRAAM 8,158.9 206.3 230.6 1,790.0 10,385.8
AWACS RSIP (E-3) 520.0 68.1 63.6 243.2 894.9
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Program

Funding Status
As of Date: December 31, 1997

(Dollars in Millions)

Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program

B-1 CMUP COMP UP 85.1 101.0 135.6 331.0 652.7
B-1 CMUP-DSUP 23.5 55.4 73.9 538.0 690.8
B~1 CMUP-JDAM 519.5 160.9 53.4 77.9 811.7
C-130J0 548.8 244.0 125.7 280.4 1,198.9
Cc-17A 22,849.0 2,312.4 3,206.9 12,817.4 41,185.7
DMSP 1,910.2 58.7 68.7 401.7 2,439.3
EELV 213.4 91.2 280.3 903.2 1,488.1
F-22 15,919.3 2,032.1 2,396.0 43,459.1 63,806.5
JASSM 188.3 127.3 135.0 151.6 602.2
JDAM 386.1 113.8 115.3 1,840.5 2,455.7
JPATS 284.1 133.7 152.1 3,432.1 4,002.0
JSIPS 501.7 49.3 51.9 83.8 686.7
JSTARS 6,015.4 534.8 699.2 1,087.8 8,337.2
MILSTAR - - - - -
MINUTEMAN III GRP 527.9 180.9 110.3 1,295.8 2,114.9
MINUTEMAN III PRP 174.9 66.4 61.0 2,243.7 2,546.0
NAS 102.3 36.6 93.4 550.3 782.6
NAVSTAR SATELLITE 3,907.1 249.6 258.6 5,161.9 9,577.2
NAVSTAR USER EQMT 3,834.3 423.6 443.3 2,209.8 6,911.0
SBIRS 492.7 342.5 559.6 1,984.3 3,379.1
SFW 896.2 166.5 129.6 874.1 2,066.4
TITAN IV 14,202.7 958.4 1,021.1 2,648.2 18,830.4

Subtotal 82,360.9 8,864.9 10,757.3 86,274.5 188,257.6

DoD:

JSF 1,052.4 982.2 964.1 19,330.3 22,329.0
NAVY TBMD 945.4 293.9 310.1 4,496.8 6,046.2
NMD 2,104.5 934.3 950.5 2,202.1 6,191.4
NPOESS ‘ 111.0 68.0 129.4 4,674.3 4,982.7
PATRIOT PAC-3 3,888.7 565.5 510.0 2,586.8 7,551.0
THAAD 2,986.4 390.8 821.7 3,151.9 7,350.8

Subtotal 11,088.4 3,234.7 3,685.8 36,442.2 54,451.1

Grand Total 260,838.8 30,688.4 34,281.5 352,837.3 678,646.0
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